
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

77 WEST JACKSON BOULEVARD 
CHICAGO. ll 60604-3590 

March 14, 1996 

CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 
AND HAND DELIVERY 

Mr. Ronald Frehner 

REPLY TO THE ."-TTENTION OF: 

SR-6J 

Project Coordinator - ACS NPL Site 
Conestoga-Rovers & Associa~es 

llli~flfllfflflffill~iiilil~lii@ll 
464760 

1801 Old Highway 8, Suite :14 
St. Paul, Minnesota 55112 

Dear Mr. Frehner: 

RE: Approval with Modif~cations of 
Revised (Second Draft) Perimeter 
Groundwater Containment System RD/RA 
Work Plan and Effluent Limitations, 
American Chemical Services, Inc., 
Griffith, Indiana 

The United States Environmental Protection Agency (U.S. EPA), and 
the Indiana Department of Environmental Management (IDEM), have 
reviewed the Revised (Second Draft) Perimeter Groundwater 
Containmen~ System (PGCS) ~D/RA Work Plan dated August 1995, for 
the American Chemical Services, Inc., National Priorities List 
(NPL) Superfund Site loca~ed in Griffith, Indiana (ACS Site) . 
u.s. EPA hereby approves with modifications the revised PGCS 
RD/RA Work Plan. The modifications, along with general comments, 
are included as Enclosure l to this letter. 

The Work Plan was submitted by Montgomery Watson en behalf of the 
respondents to the Unilateral Order (UAO) (Docket ~o. V-W-95-C-
260) which was issued by U.S. EPA on September 30, 1994. 

Pursuant to paragraph 32 of the UAO, within twenty-one (21) days 
of the date of EPA's written notification of approval with 
modifications or disapproval of a Work Plan, Respondents shall 
submit an amended Work Plan. Hence, within 21 days of receipt of 
this letter, Respondents must submit an amended Work Plan which 
incorporates the enclosed ~odifications. Furthermore, as is 
indicated in the enclosed modifications, the 50% PDCS design 
submittal must be submitted within 21 days of receipt of this 
letter. 
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This letter also addresses 1) whether a permit will be reauired 
for the proposed effluent discharge of groundwater to the
wetlands from the treatment system to be installed at the ACS 
Site, and 2) what the appropriate effluent limitations for the 
proposed discharge of groundwater from the treatment system to 
the wetlands are. 

First, IDEM who has primary responsibility with regards to permit 
issuance in these matters has determined that no permit would be 
required for the proposed effluent discharge. 

Next, regarding effluent limitations, IDEM's Office of Water 
Management Section performed a review based on the ACS site 
information and developed National Pollutant Discharge 
Elimination System (NPDES) limitations. Even when no permit is 
required, a facility undergoing Superfund remediation must meet 
the relevant substantive requirements. Hence, the NPDES 
limitations developed by IDEM are relevant and appropriate (i.e., 
ARARs) to the effluent at the ACS Site, and the effluent 
discharge into the wetlands from the proposed groundwater 
treatment system must be in compliance with those NPDES 
limitations. As you know, draft limitations were previously 
provided to Respondents for discussion purposes. Respondents 
provided additional information and IDEM made several adjustments 
to the draft limitations. U.S. EPA hereby provides to you the 
enclosed final effluent limitations (Enclosure 2). The 
limitations are based upon a zero flow scenario since the 
treatment system will be discharging into the wetlands. 

IDEM must also be consulted on the issue of whether an air permit 
is required for the treatment system. I encourage you to follow
up with the appropriate officials at IDEM. Also, follow-up with 
the U.S. Army Corps or Engineers with respect to the permit for 
the discharge of dredged/fill materials. 

Finally, as the PGCS Work Plan mentions, one of the benefits of 
the design-build approach, is that it will serve to fast track 
the design process. For example, no preliminary design document 
will be submitted for agency review. As you know, to further 
expedite the process U.S. EPA has already given approval to 
Respondents to order the treatment building one of the long lead
time items (Enclosure 3). However, in this regard, to be clear, 
u.s. EPA will not take on a major oversight role in reviewing the 
design of the system; hence, Respondents are taking additional 
risk that the system will meet the effluent limitations that 
appropriate and p~rmits are applied for and complied with. 
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If you have any questions, or require clarification, you may 
reach me at (312) 886-4745. 

Enclosures 

Sincere!: , . ; ~·. ,{ ir. ' <) _.../ 
-01/i.i{) , ~ / ;'-rr r.-

~heri ~- B~anchin, 
Remedial Project Manager 
Office of Superfund 
Remedial Response Section #3 



cc: Joseph Adams, Montgomery Watson 
Ron Schlicher, Montgomery Watson 
Peter Vagt, Montgomery Watson 
Steve Rauch, IDEM 
George Oliver, IDEM 
Holly Grejda, IDEM 
Felicia George, IDEM 
Steve Mrvicka, Black & Veatch 
Rob Lantz, Black & Veatch 
Matt Mastronardi, Black & Veatch 
Peter Howe, U.S. EPA 
Mike McClary, U.S. EPA, ORC 
Jim Chapman, U.S. EPA, OSF, TSS 
Steve Mangion, U.S. EPA, HQ 
Robert Tucker, U.S. Army Corps of Engineers 



ENCLOSURE 1 

Review Comments on 
Responses to U.S. EPA Comments on the 

Revised Perimeter Groundwater Containment System (PGCS) RD/RA 
Work Plan and Modifications to the PGCS RD/RA Work Plan 

American Chemical Services, Inc. 
Griffith, Indiana 

General Comments 

1. During review of the Revised Preliminary Groundwater 
Containment System (PGCS) Work Plan, it was noted that a large 
number of the U.S. EPA's comments were not adequately addressed 
(i.e., Comments 1, 2, 5, 6, 8, 9, 36, and 37), or the need to 
address the U.S. EPA's comments were deemed "more appropriately 
addressed" in other documents (i.e., Comments 32, 38, 39, and 
40). Therefore, it appears that the Responses to U.S. EPA 
Comments on the Revised Perimeter Groundwater Containment System 
(PGCS) RD/RA Work Plan is incomplete. Go back through EPA's 
original comments and address above-mentioned comments. 

2. Throughout the document, the word "shall" used in the SOW has 
been changed to the word "will" in the Work Plan. Instances 
where this change has occurred must be revised so that the text 
of the Work Plan conforms to the SOW. 

3. Comment Response #3. 

Although U.S. EPA issued preliminary comments regarding the 
placement of the groundwater extraction trench, U.S. EPA reserves 
final judgement until the review of the design. 

4. Comment Response #5. 

Although the pump test has been completed for the design of the 
PGCS, the pump test SOP still needs to appear in the QAPP. Pump 
tests will be performed in other portions of the site in the 
upper aquifer, as well as in the lower aquifer. Therefore, 
include the pump test SOP in the QAPP. 

5. Comment Response #6. 

The U.S. EPA's comment directed the PRPs/UAO Repsondents to 
highlight any departures from the ROD stating that "the U.S. EPA 
should not be put in the position of constantly reviewing 
documents to see if previously stated requirements are adhered 
to." The PRPs response to this comment was to state that "where 
inconsistencies have been identified (by the U.S. EPA and IDEM), 
revisions will be made." This response is unacceptable to the 
U.S. EPA and IDEM. Therefore, revise Section 1 of the Work Plan 
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to state the following: ''Unless specif~c written authorization 
was provided by the U.S. EPA, all matters associated with the 
work set forth in the Pre-design Work Plan shall conform to the 
UAO, SOW and ROD. Any deviation from the UAO, SOW and ROD, 
without specific written authorization by the U.S. EPA, shall be 
considered null and void." 

6. Comment Response #10. 

The extent of groundwater contamination must be determined 
through sampling and analysis performed in accordance with an 
approved QAPP. The PRPs/UAO Respondents theories and conjectures 
regarding past hydrogeologic and environmental circumstances do 
not alleviate themselves of the burden of establishing, through 
sampling and analysis, the extent of all groundwater 
contamination especially that found in excess of the established 
performance standards. 

7. Comment Response #30. 

The map defining the six to ten sampling locations at each of the 
two source/waste areas, is not included in the Revised PGCS Work 
Plan. This map must be included in future revisions of the PGCS 
Work Plan. 

8. Comment Response #30: 

The response states that a map with the source/waste area sample 
locations is provided in the Work Pan. This map could not be 
located in the document, and needs to be provided. 

9. Comment Response #55. 

This states that ". . the well and piezometer have been 
installed as approved by U.S. EPA and IDEM and so changes to the 
screen location cannot be made." It is important to note that 
IDEM does not have approval authority on this project as IDEM is 
in the support agency role. Nonetheless, when the pump test 
results are reviewed, potential impacts due to the selected 
screen locations will be evaluated. 

10. Comment Response #59. 

If the pump test was conducted in March 1995, and the sampling of 
groundwater was conducted in accordance with the PGCS Work Plan, 
then the analytical data associated with this work should be 
available. The U.S. EPA formally requests that this data be 
transmitted immediately. 

Specific Comments 

11. Page 1, Executive Summary, first paragraph, lines 9 and 10. 
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The purpose of the PGCS, as presented on page 1-1, should be 
revised. Revise the sentence to read as follows: The purpose of 
the perimeter groundwater containment system is to prevent 
further migration of contaminants in the upper aquifer 
groundwater from a portion the ACS site to adjacent properties. 
This is more accurate since the purpose of the PGCS is limited 
and will only serve to halt the continued migration of 
contaminated groundwater from the Still Bottoms/Treatment Lagoon 
area and the Onsite Containment area to adjacent properties. 

12. Executive Summary, third paragraph. Revise the bullet item 
to read: 

To the extent possible and reasonable, Agency assistance will be 
utilized in obtaining approvals/permits. 

13. Page 1-1, first paragraph. 

Revise the sentence to read as follows: The purpose of the 
perimeter groundwater containment system (PGCS) is to prevent 
further migration of contaminants in the upper aquifer 
groundwater from a portion the ACS site to adjacent properties. 
The PGCS is not intended to remediate the full extent of 
groundwater contamination. 

14. Page 1-2, Purpose, first full paragraph. 

Revise the sentence to read as follows: The purpose of the 
perimeter groundwater containment system is to prevent further 
off-site migration of contaminants in the upper aquifer 
groundwater from a portion the ACS site to adjacent properties. 

15. Page 1-2 and 1-3, Purpose. 

The document states that the installation of the PGCS will 
immediately prevent migration of contaminants off-site through 
water. However, this is overstating what the PGCS will achieve 
since the system will not "completely" address the requirement of 
the Record of Decision to reduce migration of contaminants off~ 
site through water . As was previously mentioned, the PGCS 
is not intended to remediate the full extent of groundwater 
contamination. Revise the statement accordingly. 

16. Page 1-3, Purpose, second paragraph, lines 8-10. 

The barrier walls will not provide additional control of vertical 
groundwater contaminant migration in the Off-Site Containment 
area, as stated in the text. This control is mostly a function 
of the underlying clay materials. Contamination can be 
transported through the underlying clay layer, and contaminate 
the lower aquifer. This is a particular concern if wastes were 
disposed in trenches which were dug into or through the clay 
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layer. Therefore, the relevant portions of the text should be 
revised. 

17. Page 1-3, Purpose, second paragraph, line 17-18. 

The text states, "[f]urther, the landfill leachate is not the 
remedial responsibility of the ACS PRPs.'' This statement is 
inconsistent with the ROD and SOW. According to page 5 of the 
SOW, "[t]he Respondents shall design, construct, operate and 
maintain a groundwater extraction and treatment system to restore 
groundwater to performance standards." Therefore, as specified 
in the UAO, SOW, and ROD, the PRPs are responsible to collect and 
treat all groundwater determined to be in excess of performance 
standards. Therefore, delete the last two sentences. 

18. Page 1-4, Design of a Flexible Treatment System. 

Describe further why the treatment system is considered a 
flexible treatment system. 

19. Page 1-6, Purpose, first paragraph, lines 1-3. 

The text should be revised to state the following: "[a]lthough an 
NPDES permit will not be obtained, the ACS PRPs/UAO Respondents 
must assure that the effluent complies with all substantive 
requirements of an NPDES permit. As you know, this typically 
will require the submission of an NPDES application for IDEM 
review, prior to the establishment of site-specific effluent 
standards. Enclosure 2 to this letter provides the relevant and 
appropriate effluent limitations. Add this information to the 
PGCS Work Plan. 

20. Page 1-5. Approval/Permits Assistance. 

Strike the last bullet as it is vague and adds little to the 
discussion. 

21. Page 1-5. Approval/Permits Assistance. 

Strike the last sentence from the page as it is too preliminary 
to determine that no permits will be needed for on-site 
activities. 

22. Page 2-2, Permitting, last sentence. 

Rewrite the text as follows: 
reasonable, U.S EPA and IDEM 
expedite the process. 

To the extent possible and 
. will be utilized to further 

23. Page 2-2, Design Workshop, first sentence. 

Rewrite the text as follows: Several design workshops were held 
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and it is anticipated that additional design workshops will be 

24. Page 2-2, Design Workshop, first sentence. 

Rewrite the text as follows: The workshops are utilized to 
discuss design scheduling . 

25. Page 2-2, Design Workshop, second sentence. 

Replace "workshop is" with "workshops are". 

26. Page 2-3, 50% Design, General. 

The 50% Design submittal does not address the following 
requirements of the preliminary and intermediate RD stated in the 
SOW: Draft Performance Standard Verification Plan, Draft QAPP, 
Draft HASP, Draf~ FSP and Draft Contingency Plan. Discuss that 
this a departure of the ROD and UAO SOW and why it is 
appropriate. 

27. Page 2-4, 100% Design, General. 

The 100% Design submittal does not address the following 
requirements of the prefinal and final design stated in the SOW: 
Final Performance Standard Verification Plan, Final Construction 
Quality Assurance Plan, Final QAPP, Final HASP, Final FSP and 
Final Contingency Plan. Discuss that this a departure of the ROD 
and UAO SOW and why it is appropriate. Also, submit a schedule 
showing when these will be finalized. 

28. Page 2-4, 100% Design, 6th Bullet. 

The SOW specifies that the Capital and Operation and Maintenance 
Cost Estimate will "[r]efine the FS cost estimate to reflect the 
detail presented in the Final Design." Revise the text such that 
this specification is included. 

29. Page 3-1, Remedial Action, Paragraph 2, Line 1. 

In order to conform to the SOW, ·the Remedial Action Work Plan 
should include a detailed description of the remediation and 
construction activities. The RA Work Plan should also include a 
project schedule for each major activity and submission of 
deliverables generated during the Remedial Action. The RA Work 
Plan shall meet all specifications cited in the UAO and SOW. 
However, if it makes sense to alter the SOW requirements then 
highlight and justify the change. 

30. Page 3-2, Finalization of Project Plans, General. 

According to the SOW, the finalization of the project plans cited 
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in this section was to occur at the time of the Final Design 
submittal. If it makes sense to finalize the project plans at a 
later time, highlight the departure from the SOW requirement and 
submit a schedule showing when these plans will be finalized. 

31. Page 3-2, Startup and Proveout, lines 7 and 8. 

In order to conform to the SOW, the text should be revised to 
state: "(t]he inspection is to determine whether the 
construction is complete and consistent with the contract 
documents and the Remedial Action." 

32. Page 3-3, Operations and Maintenance Manual, General. 

According to the SOW, the draft 0 & M plan was to be submitted as 
a prefinal and final document submission. Revise the text 
accordingly. 

33. Page 3-3 and 3-4, Operations and Maintenance Manual, lines 
4-6. 

In order to conform to the SOW, the text should be revised as 
follows: "[t]he Final O&M Manual shall be submitted to EPA and 
the State prior to the pre-final construction inspection, in 
accordance with the approved construction schedule. The plan 
shall be composed of the following elements: " 

34. Page 3-4, Operations and Maintenance Manual, item 4, line 4. 

Revise the line to state, "and the environment or exceed 
performance standards, and ... " 

35. Page 3-5, Performance Standard Verification Plan, General. 

In order to conform to the SOW, the following statement should be 
included: "[t)he purpose of the Performance Standard 
Verification Plan is to provide a mechanism to ensure that both 
short-term and long-term Performance Standards for the Remedial 
Action are met." 

36. Page 3-5, Performance Standard Verification Plan, lines 6 
and 7. 

Based on the above, simply monitoring water levels and effluent 
chemistry will not meet the requirements of the SOW. Sampling of 
monitoring wells to determine that p~rformance standards are 
being met, needs to be included in the plan. 

37. Page 3-5, General. 

Following the discussion on the Performance Standard Ve.rification 
Plan and prior to the discussion on the Prefinal Inspection, a 
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summary of the contents of the supporting plans (i.e., QAPP, FSP, 
HASP, Contingency Plan and Construction Quality Assurance Plan) 
should be included. The contents of these supporting plans shall 
be verbatim those cited in pages 27-30 of the SOW. 

38. Page 3-6, Final Construction Report, first paragraph, lines 
4-6. 

In order to conform to the SOW, the text should be revised to 
state: "[i]n the report, a registered professional engineer and 
the Respondent's Project Coordinator shall state that the 
construction has been completed in accordance with the design and 
specifications." 

39. Page 3-6, Final Construction Report, first paragraph, lines 
6-8. 

In order to conform to the SOW, the text shall be revised to 
state the following, "The report shall contain the following 
statement, signed by a responsible corporate official of a 
Settling Defendant or the Respondent's Project Coordinator." 

40. Page 3-6, Final Construction Report, second paragraph. 

Correct typo: 11 through 11 should be "thorough 11
• 

41. Page 3-6, Paragraph 1 Lines 1-3, Completion of Remedial 
Action Report. 

In order to conform to the SOW, the text shall be revised to 
state the following: "(t]he completion of remedial action report 
shall be submitted by the Respondents when construction is 
complete and performance standards have been attained and where 
0 & M requirements will continue to be performed." 

42. Page 4-1, Schedule. 

The schedule must be provided in the Work Plan as is required by 
the UAO SOW. Since specific dates were not provided as required. 
The following dates must be inserted. 

The 50% design report shall be submitted within 21 days of 
receipt oL U.S. EPA's approval of the PGCS RD/RA Work Plan. The 
100 % PGCS design submittal shall be submitted within 21 days of 
receipt of U.S. EPA's comments on the 50% PGCS design submittal. 
The construction schedule shall be established in the 100% PGCS 
design submittal and construction shall follow the approved 
schedule contained therein. 

The Final Performance Standard Verification Plan, Final 
Construction Quality Assurance Plan, Final QAPP, Final HASP, 
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Final FSP and Final Contingency Plan shall be submitted within 21 
days of receipt of U.S. EPA commencs of the draft submittals. 

41. Table 1. 

The treatment system included in the ROD and SOW called for 
technologies involving air stripping, UV/oxidation, chemical 
precipitation and carbon absorption. These technologies were 
assembled to be operated as one system, so that the specific 
groundwater contaminants at the ACS site could be consistently 
treated below all expected effluent requirements. Table 1 does 
not provide a reasonable justification for the elimination of 
these proven technologies, and instead promotes the use of an 
innovative technology, biologically activated carbon (BAC) . In 
order to justify the selection of the BAC technology, the 
U.S. EPA will require documentation which demonstrates that the 
BAC technology is capable of treating all contaminants below 
their effluent requirements on a consistent basis. Table 1 must 
be revised to i~clude all of the technologies currently listed as 
usable in the ACS groundwater treatment train. 

44. Table 2. 

As previously discussed, include a footnote explaining the 
rationale for no quality assurance samples for the DQO Level III 
samples which were collected. In addition, the method for 
analyses must be identified as it is not sufficient to state sw-
846. The Lab Parameters column refers to footnote number 7; 
however, no footnote number 7 was provide~ on the Table. Make 
the necessary corrections to the table. 

45. Figure 1. 

According to Figure 1, the monitoring wells and piezometers used 
for the measurement of water levels during the pump test will be: 
the pump test well, proposed piezometer, MW02, MW09, MW14, P33, 
and P38. However, this does not agree with the text presented in 
Appendix A, Section 1.1, Page 1, Paragraph 3, Lines 2-4. The 
figure or the text should be revised. 



ENCLOSURE 2 

Following are conditions and effluent limitations applicable 
relevant and appropriate for treated water discharged to adjacent 
wetlands from American Chemical Services, Inc., NPL Superfund 
Site, Griffith, Indiana. 

GENERAL CONDITIONS 

1. The BOD5 may be no more than 30 mg/L. 

2. The TSS may be no more than 30 mg/L. 

3. The pH shall not be less than 6.0 nor greater than 9.0 based 
on standard units. The pH shall be monitored by a grab 
sample, once monthly. 

4. The discharge shal.l not cause excessive foam in the 
receiving waters/areas. The discharge shall be essentially 
free of floating and settleable solids. 

5. The discharge shall not contain oil or other substances in 
amounts sufficient to create a visible film or sheen on the 
receiving waters/areas. 

6. The discharge shall be free of substances that are in 
amounts sufficient to be unsightly or deleterious or which 
produce color, odor, or other conditions in such a degree as 
to create a nuisance. 

7. The discharge shall not contain any substance in any amount 
sufficient to be acutely toxic to, or to otherwise severely 
injure of kill aquatic life, other animals, plants, or 
humans. 

8. The discharge shall not contain any substances or 
combination of substances in amounts that will cause or 
contribute to the growth of aquatic plants or algae to such 
degree as to create a nuisance, be unsightly or otherwise 
impair the designated use. 

9. There shall be no debris discharge. Debris is defined as 
woody material such as bark, twigs, branches, heartwood or 
sapwood that will not pass through a 1.0 in diameter round 
opening and is present in the discharge from a wet storage 
facility. 
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Monitoring and Reporting 

1. Specific sampling protocols will be developed in the 
Performance Standards Verification Plan developed in the 
Perimeter Groundwater Containment System (PGCS) Work Plan. 

2. All water discharge limitations criteria (attached) shall be 
monitored in accordance with the following. 

Analytes 

Flowrate and pH 

BOD and TSS 
SVOCs, 
and Metals 

VOCs 

PCBs 

Cumulative Time from 
Startup 

0 to 7 days 
8 to 30 days 
31 to 180 days 
181 days onward 

0 to 7 days 
8 to 30 days 
31 days onward 

0 to 7 days 
8 to 30 days 
31 to 180 days 
181 days onward 

Frequency 

Continuous 

once per day 
once per week 
once per month 

4 times per year 

once per day 
once per week 
once per month 

once 
once 
twice 
twice per year 

[This schedule may be modified upon approval by U.S. EPA] 

3. PCBs in sediments shall be monitored in the discharge area 
of the wetlands on an annual basis. 

4. Samples taken in compliance with these limitations shall be 
taken by a grab sample at a point representative of the 
discharge but prior to entry into the receiving waters/areas 
and must be representative of the volume and nature of the 
monitored discharge. 

s. Compliance will be demonstrated if the observed effluent 
concentrations are less than the limit of quantitation 
(LOQ) . If the measured effluent concentrations are above 
the limitations and above this limit of detection specified 
herein in any of three (3) consecutive analyses or any five 
(5) out of nine (9) analyses, changes must be instituted to 
assure compliance with the LOQ. 
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Effluent concentration less than the limit of quantitation 
shall be reported as the actual value. Effluent 
concentrations less than the limit of detection shall be 
reported on discharge monitoring report forms as less than 
the value of the limit of detection. For example, if a 
substance is not detected at a concentrations 0.01 mg/1, 
report the value as < 0.01 mg/1. 

6. A case-specific method detection limit (MDL) or LOQ may be 
specified if approved by U.S. EPA/IDEM prior to use. 
Generally, the MDL shall be derived by the procedure 
specified for MDLs contained in 40 CFR 136, Appendix B, and 
the LOQ shall be set at 2.5 times the MDL. The MDL shall be 
set at 2 times the LOD. Other methods may be used if first 
approved by U.S. EPA/IDEM. 
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AMERICAN CHEMICAL SERVICES, INC., GRIFFITH, LAKE COUNTY, INDIANA 
NPDES NUMBERS FOR DISCHARGE TO NO FLOW WETLANDS (revised. 1123/96) 

Table 7: ROD NPDES FINAL # RATIONALE 

benzene 5 ug/l MCL 

vinvl chloride 2 Ugll MCL 

PCB (total) 0.00056 ug/1 (DL: IWQm.. 
0.1 ug[l}* 

bis (2-<:hloroethyl) 9.6 ugll IWQEL 
ether 

arsenic SO ug/1 MCL 

tetrachlorethene s.o ug/1 MC.. 

meth.vlene chloride S ug/1 MCL 

trichloroethene S ug/1 MCL 
~ 

his (2-ethylhexyl) 6 ug/1 MCL 
phthalate 

pentachlorophenol 1 ulll MCL 

isoohorone SO.O ug/l BATIPA 

2-butanonc 210 ug/1 BAT/PA 

4-methy12- lS ug/1 BAT/PA 
oentanone 

acetone (2- 6800ug/l IWQEL 
pentanone) 

ethvl benz.cnc 34~il IWQEL 

1, 2 dichloroethene 70 ug/1 MCL 
(cis) 

4-methvl phenol 34 ug/1 IWOEL 

cadmium 4.1 ug/1 IWQEL 

mercury 0.02 ug/1 ** IWQEL 

selenium 8.2 ugll_ IWQEL 

zinc 411 ugtl IWQEL 

MCL: Maximum Contaminant Level 
IWQEL: Tndiana Water Quality Effluent Limits 
BAT/PA: Best Available Treatment established by Pennsylvania DER 
• ~r..r_.h PCB has a detection limit of 0.1 ug/1 
•• Limit of Detection is 0.64 ug/1 
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('@ ,·,mNTGOMERY WATSON 

November 29. 1995 

Ms. Sheri Bianchin 
United States Environmental Protection Agency 
Region V (HSR-6J) 
77 West Jackson Blvd. 
Chicago,TIL 60604-3590 

SUBJECT: Construction of a Building for the Groundwater 
Treatment System Building 
American Chemical Service. Inc. Superfund Site 
Griffith, Indiana 

Dear Ms. Bianchin: 

Project No.: -+077.0100 

As we discussed in one of our recent meetings, Montgomery Watson is planning to begin 
construction of a prefabricated metal building to house the groundwater treatment system 
that will be installed at the American Chemical Service, Inc. (ACS) Site. The original plan 
was to locate the equipment within one of the existing ACS buildings, but there is not 
sufficient room to accomodate the proposed facilities. Consequently, a new building will 
need to be constructed at the site. As we discussed, the new building will be located 
directly west of ACS operation outside of the existing ACS fence. An access road between 
the building and Colfax Road will be constructed just north of the existing ACS fence. 
Construction of the access road will begin within the next few weeks with construction of 
the building beginning after the road is in place. Our goal is to have the building 
constructed this year so that installation of treatment can continue through the winter. 

The purpose of this letter is to confirm our understanding that that no formal submittal to 
U.S EPA is required prior to construction of the building. If you concur with this 
understanding, please sign and return one copy of this letter for our files. Thank you for 

· c:JO Wa;:1u: Sueet 
So1te 210 
3oulder. Coioraao 
'0302 

-,, 303938 38!8 
=:JX: 303 939 0163 
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your attention to this matter. ff you have uny questions or concerns. please Jon't hesitate 
to contact me at t 303) 938-8818 

Sincerely. 

MONTGOl'vlERY \VATSON 

I concur with your understanding as stated above. 

cc: Holly Grejda!IDEM 
Ron Frehner/CRA 
Mark Travers/deMaximus 
Ron Schlicher/SLC-1 
Peter V agt/Cffi -1 
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